User Acceptance Test Template
Project Name: Todo App
Project Sponsor: INSAT
Service Owner: Youssef Jerbi
Project Manager: Wassime Kallel
Document Date: 06/06/22

1. UAT Scope (In Scope – Out of Scope)

UAT - In Scope	UAT - Out of Scope
In Scope *List features that are tested* - User Authentication - Add/Delete Todo - Mark todo complete/incomplete	Out of Scope *List features that are not tested.* - Listing all todos - Updating Todo title

2. UAT Assumptions and Constraints

UAT Assumptions

Assumption *List the UAT assumptions.*

- **Test environment:** The test cases are conducted by 2 experienced QA managers, hard- and software is provided by INSAT
- **Test documentation:** All UAT test cases are documented within Github README.md file
- **Error reporting:** Errors, failures and other flaws are reported using the console for logging.

UAT Constraints

Constraint *List the UAT constraints.*

- **Time frames**: Test results must be provided by June 6th 2022

- **Resources:**
  - Human resources: 1 tester available for 1 weeks
  - Provided hardware: ASUS Laptop
  - Tested operating systems:
    - Windows: 10
      - Linux: Arch Linux, Debian, Ubuntu
  - Browser tests:
    - Firefox (latest 2 versions)
    - Chrome (latest 2 versions)
    - Edge (latest 2 versions)

User Acceptance Test Template
Project Name: Todo App
Project Sponsor: INSAT
Service Owner: Youssef Jerbi
Project Manager: Wassime Kallel
Document Date: 06/06/22

3. UAT Risks

Description	Probability High|Med|Low	Impact High|Med|Low	Mitigation
not properly trained Testers	Low	Med	Software testing course in INSAT
Incomplete test environment due to time constraints	Med	Med	Realistic time and resource planning
Error handling: Testers are not aware on how to report bugs	Low	High	Easy-to-use bug reporting solution for UAT test available
UAT test failure	Low	High	Feature-complete development done before UAT test start

4. UAT Team Roles & Responsibilities

Name	Roles	Responsibilities
Nour Belmabrouk	Tester	Testing on Windows
Chaima Akkari	Tester	Testing on Linux
Mohamed Amine Felah	QA Manager	Managing UAT Test
Wassime Mekni	Product Owner	Project ownership

5. UAT Entry Criteria

ID	Criteria
5.1	The development of TodoApp is fully completed
5.2	Integration tests and unit tests are completed
5.3	No high or medium defects are reported
5.4	All reported bugs should be fixed
5.5	UAT test environment (hardware, software, location) is ready
5.6	Testers got briefed and ready to start testing
5.7	UAT test plan is available

User Acceptance Test Template
Project Name: Todo App
Project Sponsor: INSAT
Service Owner: Youssef Jerbi
Project Manager: Wassime Kallel
Document Date: 06/06/22

6. UAT Requirements-Based Test Cases

ID	Test Cases
6.1	*User Authentication:* • *Please visit: Todoapp.com* • *Log in with the following credentials:* • *youssef* • *123* • *Submit form* • *Expected result:* • *The page will redirect to homepage* • *This page will show a todo list manager*
6.2	*TodoAdd:* • *Please visit: Todoapp.com* • *Log in with the following credentials:* • *youssef* • *123* • *Fill the todo input with your todo title* • *Click the Add todo Button* • *Expected result:* • *This page will rerender with the added todo at the bottom of the list* • *Todo Text Input will be reset*

7. UAT Test Results

ID	Test Cases	Pass/Fail	Tested By	Date Tested
7.1	User Authentication	Pass	Nour Belmabrouk	05/06/2022
7.2	User Authentication	Pass	Chaima Akkari	05/06/2022
7.3	Addition of Todo	Pass	Chaima Akkari	05/06/2022
7.4	Updating Todo State	Pass	Nour Belmabrouk	05/06/2022
7.5	Deleting Todo	Pass	Chaima Akkari	05/06/2022

User Acceptance Test Template
Project Name: Todo App
Project Sponsor: INSAT
Service Owner: Youssef Jerbi
Project Manager: Wassime Kallel
Document Date: 06/06/22

8. Document Signatures

Role	Name	Signature	Date
Service Owner	Youssef Jerbi		05/06/2022
Project Manager	Wassime Kallel		05/06/2022